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October 12, 2021 Bar Mills Project
FERC No. 2194-ME

Kimberly D. Bose Secretary

Federal Energy Regulatory Commission

888 First Street, NE

Washington, DC 20426

Subject: Bar Mills Project (FERC No. 2194-ME) Updated Plan and Schedule to Surrender
License and Decommission Project

Dear Secretary Bose:

Brookfield White Pine Hydro LLC (BWPH), licensee for the Bar Mills Project, FERC Project No.
2194 (the “Project”) on the Saco River in Maine, is providing an updated plan and schedule to
decommission the Project following BWPH'’s notice of intent to surrender the license submitted
to the Federal Energy Regulatory Commission (FERC or Commission) on November 30, 2020.
The Commission acknowledged the plan and schedule by letter dated December 30, 2020.

BWPH herein provides a revised plan and schedule for the Project decommissioning. The
schedule revision is largely due to a determination that additional data collection was necessary
to sufficiently model dam breach conditions to accommodate migratory fish passage
requirements and potential infrastructure impacts. Bathymetry data collection was completed
the week of September 13, 2021 and is currently being incorporated into the hydraulic model to
support the proposed action to be presented in the FERC application for decommissioning and
surrender and the Maine Department of Environmental Protection (MDEP) Maine Waterway
Development and Conservation Act (MWDCA) and US Army Corps of Engineers (USACE)
permit applications for in water work and demolition activities. BWPH has developed the
revised proposed process plan and schedule to fulfil the requirements of both the Federal
Power Act and the MWDCA:

* OnJanuary 12, 2021: BWPH held a pre-application meeting with DEP staff to determine
the statutory and regulatory requirements that apply to Bar Mills Project;

* On or before May 18, 2022: BWPH will send notice of a Public Informational Meeting to
abutters, federal and state agencies, and affected municipalities;

* On or before June 2, 2022: BWPH will hold a Public Informational Meeting in accordance
with the MWDCA requirements and to inform the FERC surrender application and
decommissioning plan; and

* On or before July 17, 2022: BWPH will provide a draft surrender application and
decommissioning plan to federal and state agencies for 90-day review and comment (note
that letters supporting the removal of the Bar Mills Project have been filed on the docket by
Saco Salmon Restoration Alliance and the Sebago Chapter of Trout Unlimited).

Following the completion of the procedural steps noted above, BWPH will file a surrender
application and decommissioning plan with FERC, likely on or before November 14, 2022.
Please let me know if you have any questions or concerns. Should any further modifications of
the above schedule be necessary, BWPH will notify and update the FERC accordingly and as
soon as practical.
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Sincerely,

gt g

Kelly Maloney
Manager, Compliance - Northeast

Cc: S, Michaud, N. Stevens, M. Kessel, J. Clere, R. Dorman, J. Seyfried, M. Leblanc, J.

Rancourt, K. Pocquette, M. Reny, C. Karam; BWPH
A. Qua, K. Cooley; Kleinschmidt Associates

D. Houser; SRCC

W. McDavitt; NMFS

P. Lamothe; USFWS

K. Howatt, C. Sferra; MDEP

J. Pellerin, J. Perry; MDIFW

G. Wippelhauser, C. Clark; MDMR

Local Municipalities: Hollis and Buxton

K. Owens, J. Spain, FERC NYRO

HSSE Managed System: 2194|01
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